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SUBMllTAL OF ENFORCEABLE PROJECT MILESTONES AND REVISED PROJECT 
SCHEDULE FOR OPERABLE UNIT (OU) 15, INSIDE BUILDING CLOSURES, TO THE 

Action: Submittal of enforceable project milestones and revised project schedule to the 
Colorado De artment of Health and Environment and the Environmental Protection Agency 

The purpose of this letter is to transmit the enforceable project milestones and revised project 
schedule to DOURFFO. 

This revised schedule has been developed in compliance with the revised approach to 
closure of OU 15 and as requested by the OU 15 Phase I RCRA [Resource Conservation 
and Recovery Act] Facility InvestigationlRemedial Investigation (RFVRI) Report approval 
letter. The referenced approval letter stated that the radiological program, currently in place at 
Rocky Flats, must be "institutionalized" and that "DOE must propose milestone dates for the 
activities which will bring closure to this operable unit." The requested milestones and 
proposed dates are listed below along with key assumptions. Further, the revised project 
schedule is attached for DOURFFO's use. 

The basis of the revised schedule is duration-based. Turnaround times for DOURFFO and 
the re ulatory agencies were extracted from the Interagency Agreement and used throughout 

regulatory agencies have 35 days for their review periods. The basis directs that each 
agency will have the scheduled time no matter what delay is caused by the previous 
activity. The duration-based basis of scheduling then dictates day-for-day extensions for all 
delays incurred. An example of this basis follows: EPA takes 40 days to review the Draft 
Proposed Plan. EPA therefore causes a five-day delay (40 - 35 = 5). DOURFFO wiii then 
have 47 days from receipt of EPA comments to complete the next task (42 + 5 = 47). Thus, 
DOWRFFO has received a five-day extension due to EPA-caused delays. This scenario 
works the same for DOURFFO-caused delays. 

Proposed Milestones 

DEPARTMENT OF ENERGY/ROCKY FLATS FIELD OFFICE (DOURFFO) - SGS-050-95 

(EPA) by D 8 E/RFFO 

the sc 9, edule. Specifically, DOURFFO shall have 42 working days for each task, and the 

Submit Certification of RCRA Clean Closure .................. March 31,1995 

Submit Draft Proposed PlanlDraft RCRA Permit Modification ...... March 31,1995 

Submit Final Proposed Plan/Draft RCRA Permit Modification ...... July 19,1995 

Submit Draft Corrective Action DecisionlRecord of Decision 
(CAD/ROD) with Responsiveness Summary ................. November 14,1995 

Submit Final CAD/ROD ................................... February 29,1996 
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Key Assumptions 

DOURFFO and the regulatory agencies will support the revised schedule. 

All delays in submittal or review will be considered as day-for-day extensions for the 
succeeding activities and milestones. 

Dispute durations will be considered day-for-day extensions. 

The approach for closure once approved in the Draft Proposed Plan will not change. 

The public involvement period will not exceed 60 calendar days (42 working days). 

If you have any questions regarding this correspondence, please contact Rich Ray at 
telephone extension 8557. 

Environmental Restoration Program Division 
EG&G Rocky Flats, Inc. 

RJR:jlm 

Orig. and 1 cc - J. M. Roberson 

Attachment: 
As Stated 

cc: 
w. Fiich - DOURFFO 
M. N. Silverman - " 
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